Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	14 February 2026
Team ID	LTVIP2026TMIDS36692
Project Name	Project - Strategic Product placement Analysis: Unveiling sales impact with tableau visualization
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Technical Architecture	USN-1	As a user, I want to design the technical architecture using Tableau and data sources	2	High	D.Baavani
Sprint-1	Project Flow	USN-2	As a user, I want to define the project workflow from data collection to visualization	2	High	D.Baavani
Sprint-2	Data Collection & Extraction	USN-3	As a user, I want to collect and extract sales and product placement data	3	High	B.Shilpa
Sprint-2	Data Preparation	USN-4	As a user, I want to clean and preprocess the data for analysis	3	High	B.Shilpa
Sprint-3	Data Visualization	USN-5	As a user, I want to create visualizations to analyze sales impact	4	High	B.Vijayalakshmi
Sprint-3	Dashboard	USN-6	As a user, I want to design an interactive Tableau dashboard	4	High	B.Vijayalakshmi
Sprint-4	Story	USN-7	As a user, I want to create a Tableau story to explain insights	2	Medium	B.Mohini
Sprint-4	Testing & Deployment	USN-8	As a user, I want to test performance and publish the dashboard	2	High	B.Mohini

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	4 Days	01 Feb 2026	05 Feb 2026	20	01 Feb 2026
Sprint-2	20	6 Days	06 Feb 2026	12 Feb 2026		
Sprint-3	20	6 Days	13 Feb 2026	19 Feb 2026		
Sprint-4	20	8 Days	20 Feb 2026	27 Feb 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A Burndown Chart shows the amount of work remaining versus time during a sprint. It helps track project progress and ensures the team completes planned tasks within the sprint duration.



Day	Remaining Story Points
1	20
2	18
3	16
4	14
5	12
6	10
7	8
8	6
9	4
10	0